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TFC Contract No. 18-142-000
HKS, Inc.

Amendment No. 5

Project No. 17-016-8002

AMENDMENT NO. 5
TO THE
PROFESSIONAL ARCHITECT/ENGINEERING SERVICES
AGREEMENT
GEORGE H. W. BUSH STATE OFFICE BUILDING
1801 CONGRESS AVENUE
CAPITOL COMPLEX PROJECT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
HKS, INC.

This Amendment No. 5 to the Professional Architectural/Engineering Services Agreement
(hereinafter referred to as “Amendment No. 4”) is entered into by and between the Texas Facilities
Commission (hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto
Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28), and HKS, Inc., an
S Corporation (hereinafter referred to as “Architect/Engineer” or “A/E”), located at 350 North
Saint Paul Street, Suite 100, Dallas, Texas 75201 (hereinafter referred to collectively as the
“Parties”), to amend the original Professional Architectural/Engineering Services Agreement
between the Parties, as amended.

RECITALS

WHEREAS, on March 15, 2018, the Parties entered into that one certain Professional Services
Architectural/Engineering Services Agreement Between the Texas Facilities Commission and
HKS, Inc. (hereinafter referred to as the “Agreement”); and

WHEREAS, on May 4, 2018, the Parties executed Amendment No. 1 extending the Duration of
the Agreement and modifying certain insurance terms; and

WHEREAS, on February 15, 2019, the Parties executed Amendment No. 2 to provide for
Additional Services and fees toward the implementation of Building Information Model to
Facilities Management, and to extend the Duration of the Agreement; and

WHEREAS, on March 18, 2019, the Parties executed Amendment No. 3, to acknowledge and
correct and error in the total amount of the Fixed Fee;

WHEREAS, on March 28, 2019, the Parties executed Amendment No. 4, to provide for Additional
Services and fees for tenant improvements for the Department of Public Safety; and

WHEREAS, subject to Agreement Section 2.2.12, TFC Approvals, Section 4.5, Additional
Services, and Section 11.28, Entire Agreement and Modification, the Parties now desire to amend
the Agreement to provide for Additional Services and Fees, all as more particularly described
below;




DocuSign Envelope ID: F1I06EBD7-6D98-4312-BBA2-4260FC44D40B

TFC Contract No. 18-142-000
HKS, Inc.

Amendment No. 5

Project No. 17-016-8002

NOW THEREFORE, the Parties hereby agree as follows:

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall
have the same meaning as the terms and phrases with initial caps in the Agreement.

2. The Parties agree to amend ARTICLE II — SCOPE OF SERVICES, Section 2.2.5, Owner
Coordinated Document Review Profess, by adding Subsection 2.2.5.4, so that the Additional
Services described in A/E’s Proposal for Additional Services dated December 12, 2018 are
incorporated in their entirety, as follows:

“2.2.5.4. AJ/E agrees to timely deliver the Professional Services described in
A/E’s Proposal for Additional Services dated December 12, 2018, attached hereto and
incorporated herein for all purposes as ‘Exhibit I-3° in connection with tenant improvements for
the Texas Lottery Commission spaces. A/E shall provide utility design coordinated to avoid utility
disruption to existing structures. Deliverable package shall include sealed architectural and
engineering design document package for bidding, permitting and construction.”

3. The Parties agree to amend ARTICLE IV — CONSIDERATION, Section 4.1, Contract
Limit-Fees and Expenses, Section 4.1.1, Fixed Fee, by reflecting additional fees in the amount of
Four Hundred Thirty-One Thousand and No/100 Dollars ($431,000.00), thus increasing the total
amount of the Agreement from Ten Million Nine Hundred Sixty-Eight Thousand One Hundred
Eighty and No/100 Dollars ($10,968,180.00), to a total not to exceed amount of Eleven Million
Three Hundred Ninety-Nine Thousand One Hundred Eighty and No/100 Dollars
($11,399,180.00). Therefore, Section 4.1.1, Fixed Fee, is hereby deleted in its entirety and
replaced with Section 4.1.1, Fixed Fee, as follows:

“4.1.1. Fixed Fee. In exchange for the proper performance and timely delivery of the
Professional Services as specified by this Agreement, A/E shall be paid a fixed fee of Eleven
Million Three Hundred Ninety-Nine Thousand One Hundred Eighty and No/100 Dollars
($11,399,180.00). A/E will not be compensated for any Professional Services performed or
delivered by A/E prior to the Effective Date of this Agreement or after its termination. Such Fixed
Fee shall be paid to A/E pursuant to A/E’s Fee Schedule and Staffing Plan, ‘Exhibit E.””

[This Space Intentionally Left Blank]
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4, All other terms and conditions of the Agreement not expressly amended herein shall remain
in full force and effect.

TEXAS FACILITIES COMMISSION HKS, INC.

By: ﬁua Nhake By: ﬁ(,ss(,owmw, i

Mike Novak Jess Corrigan, AIA

Executive Director Partner, Senior Vice President

04/02/2019 | 6:12 PM CDT 04/02/2019 | 4:33 PM CDT

Date of execution: Date of execution:
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TFC Contract No. 18-142-000

12 December 2018 (Revised)

Ms. Janie Gribble

Texas Facilities Commission
1701 San Jacinto, Suite 400

Austin, TX 78701
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Re: Capitol Complex Package Four: 1801 Congress Avenue
Programming and Interior Design
Texas Lottery Commission

Dear Ms. Gribble:

HKS, Inc., ("HKS") is pleased to submit to Texas Facilities Commission, (“Client”), our professional
design services proposal for the Texas Lottery Commission Offices finish out (the “Project”).

Project Detail

e Approximately 59,800 assignable sf, on ground, 5th and 6th floors, in new first-

generation space in 1801 Congress State Office Building
e Design of general office space
e Representation of a typical furniture layout is included in the Schematic Design Phase.

This is separate from full Furniture services.

» Studio space is not included in this proposal, coordinating building services for the studio
is within the shell and core fees.

Scope of Services

HKS will provide programming and interior architecture services as well as MEP, Structural, and
Data/Communication, Graphics services as described for the Project. Services will be provided as
defined in the Agreement Between Owner and Architect, and the TFC A/E Requirements for this

project.

Fees and Payment

Compensation to HKS and its consultants for its Services shall be as indicated in this chart:

General Office

Interior MEP Data/Com Graphics TOTAL

Areas - Design A/V, Security | (Hourly not to
59,8000sf exceed) By Phase

Programming/ | $55,000 $1,000 $1,000 $3,000 $60,000

Evaluation
Basic Services
Schematic Design $41,800 $12,000 $5,000 $8,600 $67,400
Design $41,800 $12,000 $7,000 $8,600 $69,400
Development
Construction $83,600 $24,000 $14,000 $17,200 $138,800
Documents
Construction $41,800 $12,000 $8,000 $8,600 $70,400
Administration
BASIC SERVICES $209,000 $60,000 $34,000 $43,000 | $346,000
SUB-TOTAL
TOTAL | $264,000 $61,000 $35,000 $46,000 $406,000

+ $25K reimb allowance $431,000
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The programming fee is for the entire space and should be done in one effort.

The basic services fee of $346,000 may be allocated per sf with the:
Ground floor space at 3,800 sf = $21,987
Remainder of space (on 5 & 6% floors) at 56,000 sf = $324,013

Total Basic Services= $346,000

Other Services (not required at this time) include:

Furniture - $0.75/sf Existing inventory not included.
Final Professional Renderings - 3 @ $2,500 each
Additional Finish Boards - Hourly cost + materials

Reimbursable Expenses
Expenses shall be in accordance with the Agreement. An estimate of these expenses is $25,000 in
addition to the proposed fee.

Additional Services

Should there be a request for additional services or if there are deviations from scope of services
described in this proposal, HKS shall submit an additional service request to the Client for approval,
prior to commencement of the services. Additional services shall be a stipulated sum based on our
hourly rates.

Additional Consultants

Consultants services and fees shall be confirmed after programming is completed. If the services of
consultants other than any included in the Scope of Services given above are required, and if Client
requests these consultants be retained by HKS, HKS will invoice those additional consultants at the
rate described in the Agreement.

Schedule

The proposed programming schedule anticipates holidays and tenant availability float time, to be
approximately 75 days. Upon authorization, HKS will develop a project schedule with you to
understand the process in detail.

Statement of Jurisdiction

The Texas Board of Architectural Examiners, 333 Guadalupe, Suite 2-350, Austin, Texas 78701-3942,
Phone: 512/305-9000, has jurisdiction over individuals registered as architects or interior designers in
Texas. The Board's internet address is www.tbae.state.tx.us,

if the terms of this proposal are acceptable, please acknowledge your acceptance by executing this
proposal and returning one copy to my attention. Thank you for considering HKS. We look forward
to an opportunity to work together on this project.

Best Regards,

Sxe

Jess Corrigan, AlA
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